

SAPC- 12647  
Copy 2 of 3

28 January 1957

MEMORANDUM FOR THE RECORD:

SUBJECT: Amendment No. 3 to Contract No. BC-200, Hycon  
Mfg. Company, Pasadena, California, Project  
[REDACTED] (AQUATONE)

25X1A2d1

1. This memorandum contains a recommendation for the approval of the Project Director. Such recommendation is contained in paragraph 5.

2. Contract No. BC-200 covers the production and delivery of the A-2 and B cameras as well as related spare parts and maintenance spares for the overhaul program. The contract covers both [REDACTED] and AQUATONE requirements. Amendment No. 1 provided for the Contractor to train seven (7) individuals to be furnished by the [REDACTED] in the maintenance and repair of the A-2 and B cameras.

25X1A12a

25X1A12a

3. Amendment No. 2 corrected the name of the company from "Hycon Manufacturing Company" to "Hycon Mfg. Company". The progress payment article was changed to provide for reimbursement of direct costs, burden and G&A in addition to that which was originally allowed, i.e., direct labor, material and/or component parts purchased. The Amendment also provided for the cost of factory overhaul during the months of May and June 1956 and for the Contractor to furnish additional film spools and sets of shipping accessories.

4. Amendment No. 3 covers the procurement of two (2) A-2 Mount Assemblies. The target price for this additional work is \$14,400.00 with a ceiling price of \$15,721.10. The \$15,721.10 should be obligated against AQUATONE FY 1957 funds. This increase results in a revised total target price of [REDACTED] and a total ceiling price of [REDACTED]. The Director of Central Intelligence previously certified that in accordance with the provisions of Section (10)(b) of Public Law 110 that a sum not to exceed [REDACTED] was available for Contract No. BC-200.

25X1A1c

25X1A1c

25X1A1c

RECEIVED  
JAN 30 1957  
X  
2012

5. Approval of Amendment No. 3 to BC-200 and execution thereof on behalf of the Agency by the authorized Project Contracting Officer is recommended.



25X1A9a

5X1A9a

CONCURRENCE:



1/30/57

Comptroller

25X1A9a



for Office of General Counsel

Approval of recommendation  
in paragraph 5, granted.

SA/PC/DCI/HL:pf (1/28/57)

25X1A2d1

Distribution:

Orig. [redacted] BC-200  
✓ Cy 2 - Finance  
3 - Chrono

RICHARD M. BISSELL, JR.  
SA/PC/DCI - Project Director